
TFC Contract No. 18- 106·000 
Atkins North America, Inc. 

Amendment No. 2 
RFQ No. 303-6-01069 

Project Nos. 16-011-5550, 18-012-5420, 18-013-5551 

AMENDMENT NO. 2 
TO THE 

PROFESSIONAL ARCHITECTURAL/ENGINEERING SERVICES 
AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
ATKINS NORTH AMERICA, INC. 

This Amendment No. 2 to the Professional Architectural/Engineering Services Agreement 
(hereinafter referred to as "Amendment No. 2") is entered into by and between the Texas Facilities 
Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto 
Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28), and Atkins North 
America, Inc. (hereinafter referred to as "NE"), located at 11801 Domain Boulevard, Suite 500, 
Austin, Texas 78758 (hereinafter referred to collectively as the "parties"), to amend the original 
Professional Services Agreement between the Parties, as amended. 

RECITALS 

WHEREAS, on September 21, 2017, the parties entered into that one certain Professional Services 
Agreemellt Architectural/E11gi11eering Services Agreemelll Between the Texas Facilities 
Commission and Atkins North America, Inc. (hereinafter referred to as the "Agreement"); and 

WHEREAS, on May 14, 2018, the parties entered into Amendment No. 1 to the Agreement; and 

WHEREAS, the parties now desire to enter into Amendment No. 2 for the purpose of providing 
for Additional Services and Fees as more particularly described below; and 

WHEREAS, subject to Contract Section 11.28, Entire Agreement and Modification, such 
modification may only be effected by a written amendment to the Contract; and 

WHEREAS, the Texas Legislature in the 851h Regular Legislative Session, enacted Senate Bill 252 
effective September I, 2017, relating to prohibiting governmental contracts with a company doing 
business with Iran, Sudan, or a foreign terrorist organization; and 

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed 
circumstances; 

NOW THEREFORE, the Parties hereby agree as follows: 

I. The parties hereby agree to modify ARTICLE II - SCOPE OF SERVICES, SECTION 2.1 
- SCOPE OF SERVICES reflecting Additional Services to be provided. Services shall include but 
are not limited to: (i) construction administration to design and replace eight (8) failing Data Center 
Computer Room Air Conditioner units with new Computer Room Air Handler units and replace 
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Amendment No. 2 
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Project Nos. 16-011-5550, 18-012-5420, 18-013-5551 

two (2) water-cooled units; and (ii) provide Phase 2 design and construction administration 
services deferred maintenance at the Dr. Bob Glaze Laboratory and associated buildings located 
in Austin, Texas; and (iii) provide Phase 2 design and construction administration services to 
replace outside air handlers unit number P-1 in the Penthouse of the Brown Heatly Building 
(hereinafter referred to as "BHB"); and (iv) credit the sum of Five Hundred Fourteen Thousand 
Six Hundred Forty-Four Dollars and No/ 100 ($514,644.00) for removing original Phase I design 
scope for the BHB, all as further described in A/E's proposals dated May 13, 2018, May 21, 2018, 
May 24, 2018, and May 29, 2018, attached hereto and by this reference incorporated herein for all 
purposes and collectively referred to as "Exhibit A-2." 

2. The parties hereby agree to modify ARTICLE IV - CONSIDERATION, SECTION 4.1 -
FIXED FEE, by reflecting additional compensation to the A/E for the Additional Services to be 
provided under this Amendment No. 2 in the amount of Seven Hundred Nine Thousand Five 
Hundred Fifty and No/100 Dollars ($709,550.00), thus increasing the total not to exceed amount 
from One Million One Hundred Seventy Thousand Four Hundred Ninety-Nine and No/ I 00 Dollars 
($1 , 170,499.00), to a total not to exceed amount of One Million Eight Hundred Eighty Thousand 
Forty-Nine and No/ 100 Dollars ($1,880,049.00). Any Professional Services performed or 
delivered by A/E prior to the Effective Date of this Amendment No. 2 or after its termination 
cannot be compensated. 

3. The parties hereby agree to modify ARTICLE VI - WARRANTIES AND 
REPRESENTATIONS BY A/E, by adding Section 6. 1.16, Prohibition Against Contracting With 
Companies Engaged in Business with Iran, Sudan, or Foreign Terrorist Organizations, as follows: 

"6. 1. 16 PROHIBITION AGAINST CONTRACTING WITH COMPANIES ENGAGED IN 

BUSINESS WITH IRAN, SUDAN, OR FOREIGN TERRORIST ORGANIZATIONS. In accordance with 
Section 2251.152 of the Texas Government Code, TFC is prohibited from entering into a 
governmental contract (as defined in Texas Government Code Section 2252.151(3)) with a 
company that is identified on a list prepared and maintained under Texas Government Code 
Section 806.051, 807 .05 I, or 2252. 153. If contractor is on the above-referenced list the Contract 
will be considered void or voidable and TFC will not be responsible to pay Contractor for any 
work performed." 

3. Unless provided otherwise herein, all terms and phrases in initial caps herein shall have the 
same meaning as the terms and phrases with initials caps in the Agreement, as amended, as 
applicable. 

4. All other terms and conditions of the Agreement not otherwise specifically amended 
hereby shall remain in full force and effect. 

[This Space Intentionally Left Blank] 

2 

DocuSign Envelope ID: ABC0CBAA-4E9C-4D56-88E1-C28855F07FE3



TFC Contract No. 18-106-000 
Atkins North America, Inc. 

Amendment No. 2 
RFQ No. 303-6-0 I 069 

Project Nos. 16-011-5550, 18-012-5420, 18-013-5551 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. I to 
this Agreement to be effective as of the date of the last party to sign. 

TEXAS FACILITIES COMMISSION ATKINS NORTH AMERICA, INC. 

John S. Raff 

Interim Executive Director Print Title: 
~~~~~~~~~~~-

Date of execution: Date of execution: 
~~~~~~~~- ~~~~~~~~-

G.C. tJ"Bl, 

Dir. 0 tJ 
• 

D.E.D. __ju 
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Exhibit A-2 

A/E's Proposals Dated May 13, 2018, May 21, 2018, May 24, 2018, and May 29, 2018 
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TFC Contract 18-106-000 

ATKINS 
May 13, 2018 

Kevin Sandberg 
1711 San Jacinto 
Austin, Texas 78701 

Re: TFC Contract 18-106-0000 

ExhibitA-2 Amendment No 2 

Atkins North America, Inc. 
11801 Domain Bou!evard. Suite 450 and 500 
Austin, Texas 78758 

Telephone: +1 .512.327 .6840 
Fax: +1.512.327.2453 

www.atklnsglobal.com/northamerlca 

Deferred Maintenance Projects in 10 HHSC Buildings Phase 2 
Add Service 2 Fee Proposal 
Disaster Recovery Operations Center (DROC) 

Mr. Sandberg, 

Atkins is currently providing prime professional services for production of design and 
construction documents, procurement assistance, and construction administration at five HHSC 
buildings in Austin, Texas. At the Disaster Recovery Operations Center (DROC), our Task D 
Backup Cooling project is underway. 

At the kickoff meeting held onsite on November 11, 2017, Dan Simms with TFC discussed 
failures of some of the (8) existing Computer Room Air Conditioner (CRAC) units serving the 
·Data Center. He felt that the failures of the CRAC equipment would continue, with the potential 
for activation of the Data Centers' Sapphire System of fire extinguishment. TFC Project 
Manager Kevin Sandberg directed that the replacement of these units be added to the project 
scope. It was agreed that the original design scope for stand-alone backup cooling would 
continue, and replacement of the CRACs would be authorized, developed and implemented as 
new scope in a phase 2. 

A schematic submittal illustrating the originally proposed design for (2) 80-ton DX units and (4) 
large ducted wall penetrations was made on April 6, 2018. Development of the air delivery and 
distribution pieces of this concept revealed significant constructability issues with the constraints 
of the Data Center layout. During review at the team meeting of April 17, 2018, the design 
concept was significantly revised to one that more effectively addressed the range of cooling 
problems: The (2) 80-ton DX cooling units will be replaced with (3) 110-ton chillers in an N+1 
configured chilled water system to serve (8) new interior Computer Room Air Handlers (CRAHs) 
and the (2) currently water-cooled units serving the UPS Room. The N+1 configuration provides 
the needed redundancy - meeting the original goal of this project - and the change to a chilled 
water system allows installation of the more-efficient CRAHs as replacement for the CRACs. 
Further, the revised concept will be considerably less problematic to construct. Existing cooling 
towers will be abandoned in place for future disposition. 

The replacement of the CRACs with CRAHs, the replacement of units serving the UPS Room, 
the increase in foundation size and capacity to accommodate three chillers, and the addition of 
a pump house represent additional scope, and will require an adjustment in the current 
compensation for design and construction administration. A cost breakdown is provided for your 
consideration. It is presumed we will develop this as Amendment 2 to our ongoing contract. 

SCOPE ADDITIONS 

Refer to the attached proposals from consultants H2MG LLC and Jaster-Quintanilla LLP for full 
description of the engineering services to be provided. 
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TFC Contract 18-106-000 ExhibitA-2 

ATKINS 
SCHEDULE 

Amendment No. 2 

Atkins North America, Inc. 
11801 Domain Boulevard. Suite 450 and 500 
Austin, Texas 78758 

Telephone: +1.512.327 .6840 
Fax: +1 .512 327.2453 

www.atklnsglobal.com/northamerlca 

The additional deliverables will be provided concurrent with the ongoing project schedule. 

COMPENSATION 

We propose to provide this work as an amendment to our contract for$ 118,039.00 

We hope that you find our proposal acceptable. We look forward to continuing this project and 
our successful relationship. 

Sincerely, 

£~t/JJJJ(AA 
Dale Austin, AIA, CDT 
Group Manager 

512 372 1243 

Dale.austin@atkinsglobal.com 

Attachments: Proposal Cost Breakdown 

Copy: 

H2MG proposal dated May 11, 2018 
JQ proposal dated May 7, 2018 

Steve Moller 
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TFC Contract 18-106-000 

Task ID 

01000 

02000 

03000 

04000 

ExhibitA-2 

•)) ATKINS 
SNC • LAVALIN 

Cost Proposal - By Task 

Ten HHSC Office Buildings Phase 2 

Texas Facilities Commission 

18-106-0000 Mod. 2 

Submittal Date: May 10 2018 

Description 

Internal Project Administration 

Pay Applications and Closeout 

DROC Production 

DROC Construction Administration 

Total Extended Price 

Price 

6,824.40 

8,873.48 

79,365.61 

22,975.08 
$118,038.57 

Amendment No 2 
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TFC Contract 18·106-000 

Task# Description 

01000 Internal Pro,ect Adm nbtratlon 

02000 Pay Applications and Closeout 

03000 OROC Production 

04000 DROC Construction Admln stratlon 

Total 

E~ititA-2 

•)) ATKINS 
SNC • LAVALIN ~rmtln ottTW Sr1c L.1v.ll1t1Cr:..1;1 

Cost Proposal • By Task and Cost Type 

Ten HHSC Office Buildings Ph~se 2 
Tc-.g F~colitocs Commission 

18 106 0000 Mod 2 

Amendment No 2 

Submittal Date: May 10 2018 

Ullor 

6,824 40 

8,860 68 

7,549 34 

6,23808 

29,472.50 

Subcontract & 
Consultants 

71,673.00 

16,737.00 

88,410.00 

Equipment ODCs 

12.80 

143.27 

156.07 

Total Extended Price 

Award/Flxe 

d Fee 
Total Price 

6,824.40 

8.873.48 

79,365 .61 

22.975.08 

118,038.57 

118,038.57 
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TFC Contract 16-106-000 ExhibitA-2 Amendment No 2 

•)) ATKINS 
SNC • LAVALIN Htmbfr of I~ SriC lov.hnGra~o 

Cost Proposal - Detail 

L ·-- -- ·-· .... •e 2 
Tex;is Fac1ht1es C.omm1ssion 

18·106·0000 Mod. 2 
Submittal Date: May 102018 

Task# Resource Description O/H Rate Unit Qtty Extended Price 

Category Pool 

01000 Internal Project Administration 

Labor 

Sr Architect IV Home 194.14 Hr 12.0 2,329.68 

Sr Architect Ill Home 178.23 Hr 12.0 2,138.76 

Project Director Home 217.48 Hr 1.0 217.48 

Project Manager Home 178.20 Hr 10.0 1,782.00 

Sr Project Assistant Home 89.12 Hr 4.0 356.48 

Labor Total 39 6,824.40 

01000 Internal Project Administration Total 6,824.40 

02000 Pay Applications and Closeout 

Labor 

Sr Architect IV Home 194.14 Hr 8.0 1,553.12 

Sr Architect Ill Home 178.23 Hr 28.0 4,990.44 

Architect I Home 89.12 Hr 24.0 2,138.88 

Sr Project Assistant Home 89.12 Hr 2.0 178.24 

Labor Total 62 8,860.68 

ODCs 2.0 12.80 

Parking 6.4 2.0 12.80 

Subcontract and Expenses Total 11..80 

02000 Pay Applications and Closeout Total 8,873.48 

03000 DROC Production 

Labor 

Sr Architect IV Home 194.14 Hr 4.0 776.56 

Sr Architect Ill Home 178.23 Hr 34.0 6,059.82 

Architect I Home 89.12 Hr 4.0 356.48 

Sr Project Assistant Home 89.12 Hr 4.0 356.48 

DocuSign Envelope ID: ABC0CBAA-4E9C-4D56-88E1-C28855F07FE3



TFC Contract 18·106-000 Exhibit A·2 

•)) ATKINS 
SNC • LAVALIN Momb<r gf tt.e sr1c l~113lm Gr •~R 

Task# Resource 
Category 

Labor Total 

ODCs 

Description 

Mileage 

Copies & Prints 

Copies & Prints 

Subcontract & Consultants 

H2MG 

JQ 

Subcontract and Expenses Total 

03000 DROC Production Total 

04000 DROC Construction Administration 

Labor 

Sr Architect Ill 

Sr Project Assistant 

Labor Total 

Subcontract & Consultants 

H2MG 

JQ 

Subcontract and Expenses Total 

Cost Proposal - Detail 

Ten HHSC Office Buildings Phase 2 

Texas Facilities Commission 

O/H 
Pool 

Rate 

Submittal Date: 

0.5 

35.0 

99.0 

1.05 

1.05 

Unit 

Home 

Home 

178.23 Hr 

89.12 Hr 

1.05 

1.05 

04000 DROC Construction Administration Total 

Total Extended Price 

Amendment No. 2 

May 102018 

Qtty 

46 

17.0 

1.0 

1.0 

63,760.0 

4,500.0 

32.0 

6.0 

38 

13,440.0 

2,500.0 

Extended Price 

7,549.34 

143.27 

9.27 

35.00 

99.00 

71,673.00 

66,948.00 

4,725.00 

71,816.27 

79,365.61 

5,703.36 

534.72 

6,238.08 

16,737.00 

14,112.00 

2,625.00 

16,737.00 

22,975.08 

118,038.57 
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TFC Contract 18·106·000 

/U;, tn/JI /a C11nsulti119 M1:cl1u11lrnl • 
~fJOO ~ Eli:ctrlml • Pl11ml1/ng E11gf11,-crs 

March 24, 2018 (Revised 5-11-2018) 

Steve Moller, AIA 
Project Manager, Architecture 
ATKINS 
11801 Domain Blvd. Suite 500 
Austin, Texas 78758 

Exh1bitA·2 

Re: DROC CRAC & UPS AHU's Additional Services 

Dear Steve, 

GENERAL 

Amendment No. 2 

8000 W. IH 10, Suite 1002 
San Antonio, Texas 78230-4449 

(210) 298·3379 
FAX (210) 478-9055 

HMG will perform engineering services and construction administration services 
generally described as providing design for the demolition of the existing CRAG units 
and then replace them with new chilled water CRAC units. In addition, the demolition of 
the existing AHU's in the UPS room and replace them with chilled water AHU's at the 
Austin based The Disaster Recovery Building (DROC). 

SCOPE 
The following are the goals of the investigation and design: 

1. Demo eight (8) existing water-cooled computer room air conditioning (CRAG) 
Units. 

2. Replace with eight (8) new chilled water GRAC units. 
3. Demo two (2) existing water-cooled AHU's in the UPS room. 
4. Replace with two (2) chilled water AHU's 
5. All drawing packages will be developed in AUTO CADD format. 

DELIVERABLES 
We will add this scope to the deliverables as described for DROC in our original proposal 
dated 07-21-17 (Revised 08-03-17). 

STAFFING (Major Roles) 

Principal Engineer: William E Harris Jr, P .E. 
I will be the engineer of record for mechanical and plumbing. My role will be to oversee 
ongoing mechanical and plumbing design work and then to review. I will not participate in 
Construction Administration other than to perhaps to answer questions. 

Electrical Engineer: Ernesto Lopez Del Castillo, Jr., P.E. 
Ernesto will be the engineer of record for electrical. Ernesto's role will be to oversee 
ongoing electrical design work and then to review. He will not participate in Construction 
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TFC Contract 18·106-000 Exhibit A·2 Amendment No. 2 

Administration other than to perhaps to answer questions. 

Project Manager: Thomas Irwin - Project manager 
Tom will be acting as the project manager for this project from beginning to end. Tom will 
be intimately involved in all aspects of the field work, design, construction administration 
attending meetings, reviewing pay apps, RFl's, ETC, and finally as built drawings and 
close out. Tom will also be the lead mechanical designer and will report to Bill Harris 
concerning mechanical design. 

Mechanical Designer: Blaine Butler - Engineer In Training 
Blaine will contribute to the mechanical design. 

Mechanical Designer: Bret Rinehart - Mechanical Designer 
Bret will contribute to the mechanical design and will participate in CA. 

Electrical Designer: Ted Eikenberry- Senior Electrical Designer 
Ted will contribute to the electrical design and will participate in CA. 

Electrical Designer: Zak Vacula - Electrical Designer 
Zak will contribute to the electrical design. 

Plumbing Designer: George Bocanegra - Senior Plumbing Designer 
George will be responsible for all plumbing design and will report to Bill Harris 
concerning plumbing design. 

Administrative Assistant: Anissa Anderson - Specification Editor 
Anissa will be the lead specifications editor and will assist the project manager on 
assembling all specifications and any other paperwork required for all deliverable 
packages. 

Administrative Assistant: Dana Arnold - Construction Administration Coordinator 
Dana will be the assistant who all CA items shall pass thru for H2MG and will assist the 
project manager on all aspects of construction administration. 

Sr. CADD Operator: James Patterson - CADD/Revit Manager 
James's role will be to set up the drawings in the beginning oversee and supervise the 
GADD drawings for accuracy, and then producing the documents and sending them out. 
He will participate in CA when required. 

CONSTRUCTION ADMINISTRATION SERVICES 
We will provide the additional construction administration services for the CRAC Units as 
described in our original proposal dated 07-21-17 (Revised 08-03-17. 

COMPENSATION 
Refer to attached Exhibit 1. 
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TFC Contract 18-1 06·000 Exhibit A-2 Amendment No. 2 

SUB-CONSULTANTS 
We do not anticipate needing any sub-consultants. 

EXCLUSIONS 
We are excluding the following: 
1. Any architectural design. 
2. Any sub consultants not mentioned in this proposal. 
3. Any civil design. 
4. Any roof design. 
5. Any structural engineering. 
6. Any design or investigation of building fire alarm systems other than what is 

defined in the final report of Phase I. 
7. Any security design. 
8. Any HVAC design other than what is defined in this proposal. 
9. Any Power design other than to support the scope of this proposal. 
10. Any lighting design. 
11. Any plumbing design. 
12. Test & balance pre-audit. 
13. Detailed payback analysis. 
14. Detailed cost estimate. 
15. Asbestos abatement studies or planning. 
16. LEED documentation. 
17. Energy modeling. 
18. Printing costs. 

If there are any questions or comments, feel free to give us a call. 

Willia E. Harris, 
Member 

WEH/tai 

cc: Thomas Irwin 
Marc Hobbs 

xc: G:\BUS-DEV - Proposals\202 - Atkins 
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TFC Contract 18-106-000 ExhlbitA-2 

EXHIBIT I 
DROC 

CRAC Additional Services 

Amendment No 2 
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TFC Contract 18·100-000 

COMPENSATION 

ExhibitA·2 

DROC CRAC Additional Services 
March 24, 2018 (Revised 5-11-18) 

Amendment No. 2 

1. We propose to accomplish the tasks as outline in our proposal for a lump sum fee of 
Seventy Seven Thousand Two Hundred Dollars ($77,200.00). 

2. Our Total Design fee will be $63,760.00. 
3. Our Total CA fee will be $13,440.00. 
4. We will invoice once a month during design and provide a report to detail our monthly 

progress. 
5. During CA we will invoice once a month based on the construction schedule. 

END 
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TFC Contract 1B-106-000 

05.07.18 

Mr. Stephen Moller 
Atkins 
11801 Domain Blvd., Suite 500 
Austin, Texas 78758 

Re: Additional Services Authorization 

Exhibit A-2 Amendment No. 2 

108 WILD BASIN ROAD. SUlH 350. AUSTIN. TEXAS 787 46 
5U 474909'l P~E 

.JQEHli.CDM 

TFC - Deferred Maintenance Projects · DROC Additional Services, Austin, Texas 
JQ Project No.:3170374 

Dear Mr. Moller, 

We understand the scope of the required additional services to be a change of MEP scheme for the 
Disaster Recovery Operations Center (DROC) building. The revision includes changing from two 80-ton 
DX units requiring 4 large wall penetrations, to the addition of a new chilled water system. The new 
system includes three new llO~ton chillers and a new pump house. JQ's scope is for the design of 
foundations for these new units and the prefabricated pump enclosure, design of exterior piping 
supports for 6" diameter water lines, and revised direction for smaller wall penetrations. 

We propose to provide engineering services for a lump sum fee of $7,000 inclusive of reimbursable 
expenses. This fee is broken down as follows: 

Construction Documents (Design) 
Construction Administration 

$4,500.00 
$2,500.00 

The terms and conditions of our base contract will apply to all work performed as part of these 
additional services. If this proposal is acceptable, please sign and return one copy to our office. 

Sincerely, 

z;~ 
Thomas L. Scott, PE 
Partner 

Accepted by: 

Atkins Date 

muflURAL I c v I ~rnsPATIAL I rACILHIES PERJORMAtm 
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JQ. Task Cost Estimate 
OROC Ad<fitional SeNtee 

Billing T able1 20 I 

Labor ~ Non-Labor Fee 
Hours 1 Nan·Labor 

~-. 5240 5210 5175 5190 5155 5135 5120 SllO 590 575 5165 5125 5160 I I I I ()(j 
Sr Eng Praj Sr Sr Sr Survey 

1 
Non· , 

Part Prln PM lud Mgr PE PE Tech Tech Admln RPLS RPLS c .. w Total lnft Labor Sub· Labor Total 
Tan Descrlf>Uon Houis Facl FH Retiro Trev Deliver Total Total fH 
Con11rUcllan Documenll 

1 Hc<in exlended lo dale 2 IS 1 1 2"5! IS 15' 1~ 1,210 

2 Oesogn&coordinationalnewfoundations 2 6 10 I 1Z" (I 0 1,720 

3 COO<dination with MEP . equipment and piping 1 4 5 lll>< o O 860 

4 Preparalion of 65Yo Drawings • BHB & DROC 2 9 10 2E I 3,480 0 0 3,480 

5 ProparalJOn of 100% Drawings . BHB & DROC 2 .. 6 12 I 1 76-0 0 0 : 1,760 
6 Prepara1ion afsll\lclural speaficalion1 Z 0 8 I 410 0 ti 1,410! 

'~~~~ 2 • ! 

8 QA/QC 2 3 

9 
Mffbngs 2 4 I 

Bldd""' & n-ua11an 
11 Preparalion of addenda ~ L u Q o 
12 One p<e-bid meeting 0 O t C O 

Va!ue eng•neenn9 0 0 ~ 0 0 

SublotslOesignPhase 15 a rJ 3 41 u o 22 o • o o O {;.s 10.485 o t~ o 15 t~ 10,500 

ConslrucUon Admlnlalrallar i c 
S~e observations (5 tolall 0 0 0 O O 

a Preparation of observallon repofls 0 C 0 O 0
1 

COMlruclion meetings 0 0 0 0 0
1 

b Adcfl review ofstzuctural shop draW1119s and aubmittal dati 4 ' 4 62Q 0 o 620 
13 c Add1 review and Respond lo RFrs 2 4 6 1 100 O O 1.100 

d P'eparal.ion of ASrs and cllange order£ o o O o O 
• Review al cllange on!eis 0 O 0 , O O 
I Add1 review ollesling laboraloty repom 1 t 155 O O 155 
u Punch list observa1ion 0 O O C O 
h Punch list verification v.srt 0 O 0 C 0 
I Add1 preparation al as-buill documentabO< 1 4 5 595 0 0 SH 

COf'slmcllOO supt>Ort 0 0 0 0 0 
SubtolelCA Phase , , 0 0 J , , a G <6 0 • " G " 16 i.410 0 10 111 ' 0 2.4 10 

ToW Pmject f7 e 0 :J 51 0 0 1t 0 4 0 a 0 14 11,U.) ./1 15 0 15 15 12,f70 

..... 
'Tl 
0 
0 
0 
::I 

iii 
!l 
...... 
~ 
~ 
6 
0 
0 

~ 
-::r 
O' 
~ 

~ 

~ 
::I a. 
3 
Cll a 
z 
~ 

"' 
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7\TKTNS 
May 21, 2018 

Kevin Sandberg 
Project Manager 
Texas Facilities Commission 
1711 San Jacinto 
Austin, Texas 78701 

Re: TFC Contract: 18-106-0000 

ExhibitA-2 Amendment No 2 
Atkins II orth America, Inc. 
11801 Domain Boulevard, Sute 450 and 500 
Aust11. Texas 78758 

Telephone: +1.512.327.6840 
Fax •1 512 327 2453 

WNW.a lkinsglobal.com'norlha menca 

Deferred Maintenance Projects in 10 HHSC Buildings Phase 2 
Add Service 3 Fee Proposal 
Dr. Bob Glaze Laboratory (DBGL) 

Mr. Sandberg, 

Atkins is currently providing prime professional services for production of design and 
construction documents, procurement assistance, and construction administration at five HHSC 
buildings in Austin, Texas. 

As part of the assessment that preceded this project, consultant M3TCxA and their sub­
consultant WSP USA, produced the document 'Supplemental Facility Assessment Report for the 
Dr. Bob Glaze Laboratory 20 April 2018'. This is a comprehensive report on the condition of the 
DBGL building's laboratory process systems, mechanical ventilation systems, steam systems, 
electrical systems, and controls systems. The report recommended repairs and refurbishment 
to the existing systems, and projected costs on a line item basis. Subsequent review of the 
proposed remedies, construction costs, and their disruption to the users concluded that the 
best value to the owner and users would come from complete replacement of five major 
systems, with remaining items being repaired as recommended. A Forward to the report 
discussed the scope increase, and condensed the line item listings to (26) items, having a 
projected construction cost of$ 8,109,000. 

TFC has requested that Atkins propose a lump sum fee for the design, documentation, 
procurement assistance, and construction administration necessary to implement this work. 

SCOPE ADDITIONS 

Basic scope is summarized in the (attached) Atkins Summary Forward document, excerpted 
from 'Supplemental Facility Assessment Report for the Or. Bob Glaze Laboratory 20 April 2018' 
prepared by consultant M3TCxA and their sub-consultant WSP USA. The {attached) proposal 
from consultant H2MG LLC also refers to these documents. More detailed descriptions of the 
deficiencies to be remedied can be found in this report. Additionally, our proposal presumes 
implementation of the work will require modifications and repairs to existing architectural and 
(a single) structural items as follows: 
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• Interior doors, frames, and hardware 

• Suspended ceilings 
• Drywall 

• Firestopping 

• Joints 
• Finishes 

• Roofing (piping penetrations only) 

• Pipe supports 

EXCLUSIONS 

Amendment No 2 
Atkins II orth America, Inc . 
11801 Domain Boulevard Sute 45 0 and 500 
Austin TeJCas 78758 

Telephone: +1.512.327.6840 
Fax. •1512 327 2453 

www.atkinsglobal.com'nontlamerica 

• Roofing is known to be deteriorating in certain areas, but no roofing work was included 
in the current project funding. As such, this proposal specifically excludes remedy of 
exposed roof area deficiencies, concealed roofing deficiencies that may be discovered 
resulting from the work, and any other work associated with the building envelope. We 
have a roofing/envelope consultant on our team (Hollon+ Cannon) who can be brought 
in as an Additional Service should the project scope be increased to include roofing. 

• While there is potential for new equipment to be heavier than the equipment being 
replaced, structural effort is not quantifiable prior to mechanical design. Our proposal 
specifically excludes structural consultation (excepting the remedy of a single failed 
piping support to be designed by Atkins structural). We have a consulting structural 
engineer on our team (Jaster-Quintanilla), who can be brought in as an Additional 
Service when structural work is quantifiable. 

• All items specifically excluded in the proposal from H2MG LLC. 

SCHEDULE 

Proposed schedule for these Additional Services is informed by the design team's current 
contractual commitment to TFC. As such, the proposed schedule is contingent on NTP not being 
released until the 100% design for DROC (Package D of the project) is completed. 

We propose three review submissions prior to issuance of sealed construction documents. 

• 60% at 90 calendar days from NTP 

• 90% at 150 calendar days from NTP 
• 100% at 195 calendar days from NTP 

• IFC to be agreed upon at 100% 

The 60·day period between 60% and 90% submissions is intended to include 30 days for our 
CMAR to obtain preliminary pricing based on the 60% design documents. This will confirm or 
modify continuance of the designs into 90%. 

The 45-day period between 90% and 100% submissions anticipates a 14-day holiday break. 
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COMPENSATION 

Amendment No 2 
Atkins II orth America, Inc. 
11801 Domain Boulevard. Su¢e 450 and 500 
Austin . Texas 7 8758 

Tdephone: + 1.512.327.6840 
Fax -15123272453 
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We propose to provide this work as an amendment to our contract for$ 1,061,390.00. Please 
refer to the (attached) Cost Proposal breakdown and consultant proposal. 

We hope that you find our proposal acceptable. We look forward to continuing this project and 
our successful relationship. 

Sincerely, 

Dale Austin, AIA, CDT 
Architectural National Director 

512 3721243 
Dale.austin@atkinsglobal.com 

Attachments: Proposal Cost Breakdown 
H2MG proposal dated May 2, 2018 
Summary Forward prepared buy Atkins for the 'Supplemental Facility Assessment 
Report for the Dr. Bob Glaze Laboratory 20 April 2018' 

Copy: Steve Moller 
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Task ID 

01000 

02000 

03000 

04000 
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Cost Proposal - By Task 

Ten HHSC Office Buildings Phase 2 

Texas Facilities Commission 

18-106-0000 Mod 3 

Submittal Oate: May-20-2018 

Description 

Internal Project Administration 

Pay Applications & Closeout 

DBGL Production 

DBGL Construction Adminb tration 

Total Extended Price 

Price 

42,977.52 

49,388.73 

722.437.66 

246,585.46 
$1,061,389.37 

Amendment No. 2 
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Task# Description 

01000 Internal Project Administration 

02000 Pav Applications & Closeout 

03000 OBGL Production 

04000 OBGL C<>nstructlon Administration 

Total 

ExhibitA-2 

•)) J\TKINS 
SNC •LAVA LIN 

Cost Proposal · By Task and Cost Type 

Ten HHSC 0 flirc Build ng s Ph~sc 2 

Tc<as F~t1l1tic< Co111m1ss1on 

18-106 0000 l.tod 3 

uoor Subcanlract & 
Equipment 

Consultants 

42,977.52 

49,213.80 

66,204.82 653,909.55 

82,607.50 163,47765 

241,003.64 817,387.20 

Amendment No. 2 

Subm Ital Oate· May·20·2018 

Tra~l OOC$ 
Award/Fixed 

ToulP'~ 
Fee 

42.977.52 

174.93 49,388.73 

2,323.29 722.437.66 

500.31 246,585.46 

2.998.53 1.061.389.37 

Total Extended Price 1,061,389.37 
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Cost Proposal - Detail 

Ten HHSC Office Buildings Phase 2 
Texas Facilities Commission 

18-106-0000 Mod. 3 

Submittal Date: May-20-2018 

Task# Resource Description 0/H Rate Unit Qtty Extended Price 
Category Pool 

01000 Internal Project Administration 

Labor 

Sr Architect IV Home 194.14 Hr 8.0 1,553.12 

Sr Architect Ill Home 178.23 Hr 112.0 19,961.76 

Project Director Home 217.48 Hr 2.0 434.96 

Project Manager Home 178.20 Hr 116.0 20,671.20 

Sr Project Assistant Home 89.12 Hr 4.0 356.48 

Labor Total 2.41 42,977.52 

01000 Internal Project Administration Total 42,977.52 

02000 Pay Applications & Closeout 

Labor 

Sr Architect IV Home 194.14 Hr 16.0 3,106.24 

Sr Architect Ill Home 178.23 Hr 188.0 33,507.24 

Architect J Home 89.12 Hr 120.0 10,694.40 

Sr Project Assistant Home 89.12 Hr 16.0 1,425.92 

Sr Engineer I Home 120.00 Hr 4.0 480.00 

Labor Total 344 49,213.80 

ODCs 278.0 174.93 

Mileage o.s 274.0 149.33 

Parking 6.4 4.0 25.60 

Subcontract and Expenses Total 174.93 

02000 Pay Applications & Closeout Total 49,388.73 

03000 DBGL Production 

Labor 

Sr Architect IV Home 194.14 Hr 24.0 4,659.36 

Sr Architect Ill Home 178.23 Hr 222.0 39,567.06 

Architect I Home 89.12 Hr 168.0 14,972.16 
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Cost Proposal • Detail 

Ten HHSC Office Buildings Phase 2 

Texas Facilities Commission 

18-106-0000 Mod. 3 

Submittal Date: May-20·2018 

Task# Resource Description O/H Rate Unit Qtty Extended Price 

Category Pool 

Project Manager Home 178.20 Hr 8.0 1,425.60 

Sr Project Assistant Home 89.12 Hr 22.0 1,960.64 

Sr Engineer IV Home 190.00 Hr 14.0 2,660.00 

Sr Engineer I Home 120.00 Hr 8.0 960.00 

Labor Total 466 66,204.82 

ODCs 2,323.29 

Mileage 0.5 282.0 153.69 

Parking 6.4 4.0 25.60 

Copies & Prints 35.0 16.0 560.00 

Copies & Prints 99.0 16.0 1,584.00 

Subcontract & Consultants 653,909.55 

H2MG u 622,771.0 653,909.55 

Subcontract and Expenses Total 656,232.84 

03000 DBGL Production Total 722,437.66 

04000 DBGL Construction Administration 

Labor 

Sr Architect Ill Home 178.23 Hr 402.0 71,648.46 

Architect I Home 89.12 Hr 40.0 3,564.80 

Sr Project Assistant Home 89.12 Hr 52.0 4,634.24 

Sr Engineer IV Home 190.00 Hr 12.0 2,280.00 

Sr Engineer I Home 120.00 Hr 4.0 480.00 

Labor Total SlO 82,607.50 

ODCs 500.31 

Mileage o.s 918.0 500.31 

Subcontract & Consultants 163,477.65 

H2MG l.l 155,693.0 163,477.65 
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Task# Resource 
Category 

Description 

Subcontract and Expenses Total 

Te. 

04000 DBGL Construction Administration Total 

Total Extended Price 

Cost Proposal - Detail 

. _;e 2 

Texas F.:icil•lles ComM1ss100 

18·106·0000 Mod 3 

O/H 
Pool 

Rate 

Submittal Date: 

Unit 

Amendment No 2 

May-20·2018 

Qtty Extended Price 

163,977.96 

246,585.46 

1,061,389.37 
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May 2, 2018 

Steve Moller, AIA 
Project Manager, Architecture 
ATKINS 
11801 Domain Blvd. Suite 500 
Austin, Texas 78758 

Exhib"tA-2 

Re: Phase II TFC 10 Buildings Project 

Dear Steve, 

GENERAL 

Amendment No 2 

8000 W. IH 10, Suite 1002 

San Antonio, Texas 78230-4449 

(210) 298-3379 

HMG will perform engineering services and construction administration services generally 
described as providing design for MEP systems at the Austin based Texas Department of 
State Health Services (DSHS) Campus. This proposal is specifically for the Texas 
Department of State Health Services, Dr. Bob Glass Laboratory (DBGL) Building. 

SCOPE 
The following are the goals of the investigation and design: 

1. Provide design for all items identified in the April 20, 2018 report published by 
Atkins. Within the report there is a forward containing a summary of scope items. 
This is the basis of our scope. 

2. In addition, H2MG will verify and attempt to identify other items that may not have 
been included in this scope that is vital to the DBGL staff. These items are not in 
the scope presently and would add services. 

3. The drawing package will be developed in AUTO CADD format. 

DELIVERABLES 
We anticipate a total of four (4) separate packages of Construction Plans and 
specifications. The packages shall have different deliverables. Deliverables will be in 
electronic PDF format only: 

1. Package 1 - DBGL: 
a) Sixty Percent (60%) Construction Documents Plans and Specifications. 
b) Ninety Percent (90%) Construction Documents Plans only. 
c) One Hundred Percent (100%) Construction Documents Plans and 

specifications. 
d) Issued for Construction (IFC) Construction Documents Plans and 

specifications. 

STAFFING (Major Roles) 

Page 1 of4 
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Principal Engineer: William E Harris Jr, P .E. 
I will be the engineer of record for mechanical and plumbing. My role will be to oversee 
ongoing mechanical and plumbing design work and then to review. I will not participate in 
Construction Administration other than to perhaps to answer questions. 

Electrical Engineer: Ernesto Lopez Del Castillo, Jr., P .E. 
Ernesto will be the engineer of record for electrical. Ernesto's role will be to oversee 
ongoing electrical design work and then to review. He will not participate in Construction 
Administration other than to perhaps to answer questions. 

Project Manager: Thomas Irwin - Project manager 
Tom will be acting as the project manager for this project from beginning to end. Tom will 
be intimately involved in all aspects of the field work, design, construction administration 
attending meetings, reviewing pay apps, RFl's, ETC, and finally as built drawings and 
close out. Tom will also be the lead mechanical designer and will report to Bill Harris 
concerning mechanical design. 

Mechanical Designer: Blaine Butler - Engineer In Training 
Blaine will contribute to the mechanical design. 

Mechanical Designer: Bret Rinehart - Mechanical Designer 
Bret will contribute to the mechanical design and will participate in CA. 

Electrical Designer: Ted Eikenberry - Senior Electrical Designer 
Ted will contribute to the electrical design and will participate in CA. 

Electrical Designer: Zak Vacula - Electrical Designer 
Zak will contribute to the electrical design. 

Plumbing Designer: George Bocanegra - Senior Plumbing Designer 
George will be responsible for all plumbing design and will report to Bill Harris concerning 
plumbing design. 

Administrative Assistant: Anissa Anderson - Specification Editor 
Anissa will be the lead specifications editor and will assist the project manager on 
assembling all specifications and any other paperwork required for all deliverable 
packages. 

Administrative Assistant: Dana Arnold - Construction Administration Coordinator 
Dana will be the assistant who all CA items shall pass thru for H2MG and will assist the 
project manager on all aspects of construction administration. 

Sr. CADD Operator: James Patterson - CADD/Revit Manager 
James's role will be to set up the drawings in the beginning oversee and supervise the 
CADD drawings for accuracy, and then producing the documents and sending them out 

Page 2 of4 
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He will participate in CA when required. 

CONSTRUCTION ADMINISTRATION SERVICES 
We will provide the following construction administration services. The CA Services are 
based on an twenty four (24) month construction period. 

1. Preconstruction meetings. 
2. Submittal review and responses. 
3. RFI review and responses. 
4. Proposed Change Order (PCO) Part A and Part C preparation. 
5. Monthly Pay Application Review. 
6. Various Site meetings/site visits during construction. 
7. One (1) substantial completion site visit. 
8. One (1) Final site visit with punch list. 
9. O&M review. 
10. Record document review. 
11 . Commit record document changes to AutoCAD drawings. 
12. Provide a disk with record documents in PDF and AutoCAD format. 

COMPENSATION 
Refer to attached Exhibit 1. 

SUB-CONSULTANTS 
We do not anticipate needing any sub-consultants. 

EXCLUSIONS 
We are excluding the following: 
1. Any architectural design. 
2. Any sub consultants not mentioned in this proposal. 
3. Any civil design. 
4. Any roof design. 
5. Any structural engineering. 
6. Any design or investigation of building fire alarm systems. 
7. Any security design. 
8. Any HVAC design other than what is defined in the final report of Phase I. 
9. Any lighting design other than what is defined in the final report of Phase I. 
10. Any plumbing design other than what is defined in the final report of Phase I. 
11 . Test & balance pre-audit. 
12. Detailed payback analysis. 
13. Detailed cost estimate. 
14. Asbestos abatement studies or planning. 
15. LEED documentation. 
16. Energy modeling. 
17. Printing costs. 

Page3 or4 
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If there are any questions or comments, feel free to give us a call. 

Sincerely, 
H2MG, L 

Willia E. Harris, 
Member 

WEH/ala 

cc: Tom Irwin 
Marc Hobbs 
Ernesto Lopez Del Castillo 

xc: G:\BUS-DEV - Proposals\202 - Atkins 

Page 4 of4 
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EXHIBIT 1 
Phase II 
DBGL 

Amendment No. 2 
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COMPENSATION 

ExhibitA-2 

Phase II DBGL 
May 2, 2018 

Amendment No 2 

I. We propose to accomplish the tasks as outline in our proposal for a lump sum fee of 
Seven Hundred Seventy Eight Thousand Four Hundred Sixty Four Dollars 
($778,464.00). 

2. Our Total Design fee will be $622,771.20. 
3. Our Total CA fee wilt be $155,692.80. 
4. We will invoice once a month during design and provide a report to detail our monthly 

progress. 
5. During CA we will invoice once a month based on the construction schedule. 

END 
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Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 
TFC Project Number 16-037-6086 

Forward 

Amendment No. 2 

The first draft of this Report concluded with a list of (246) items of deficiency. These 
findings were first presented to the DBGL users in December 2017, for an extensive 
prioritization review. After agreement on prioritization, the restructured list was 
presented to the Construction Manager at Risk (CMAR) Flynn Construction, for pricing. 

As part of the development of line-by-line pricing, the team considered the utility 
outages and durations necessary to repair and replace individual components of 
multiple systems. (Any outage has a direct impact on the operations of this facility). 
These proposed outages and their durations were presented to DBGL users in February 
2018, with the response that several items were unacceptable due to the laboratories 
24-hour work schedule and its preparedness to respond to public health crises. 

As the team further studied the work to the end of reducing outages, it became apparent 
that, for certain systems, the replacement of an entire system would require significantly 
less utility outage than the individual repairs and replacement of its components. This 
was countered by the significant increase in cost for replacement of entire systems over 
the sum of the individual repairs. The primary tipping factor in the evaluation of the best 
value was that repairs to a legacy system will not correct the limitations of its older 
technology (sometimes 20 years). The team readily concluded that best value to the 
owner and the user will be realized by replacement of entire mechanical systems with 
new. Providing new reduces utility outage time, allows systems to upgrade to current 
technology, provides full system warranties, and facilitates the comprehensive air 
balancing of the entire facility. 

Comprehensive air balancing and calibration of existing and new exhaust equipment is 
expected to correct the current state of largely negative air pressure in the building. The 
negative pressure is believed to be a significant factor in the envelope deficiencies 
identified in Chapter 3 of the Atkins Report: Deferred Maintenance Projects in Ten 
HHSC Buildings in Austin Texas. July 14. 2017. Costs for correcting the envelope 
deficiencies without correcting the negative pressure were estimated at$ 2.81 m. The 
potential for the air balancing to reduce the extent of envelope repairs was another 
tipping factor. 

Budget allocations for these new systems were developed by the CMAR, and are 
included with the Work Item Selection and OPCC Summary that follows. 
The systems selected to be replaced entirely are: 

• Air Handlers 1 and 2 and related controls (Item 1) 
• Lab Exhaust Units 1, 2, and 3 (Item 3) 
• Medium Pressure Steam Reducing Station (Item 4) 
• Supply Terminal Air Valve Actuators (Item 39) 
• Lab Exhaust Air Valves with Test and Balancing (Item 121) 

DBGL Assessment April 20, 2018 
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Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 
TFC Project Number 16-037-6086 

Amendment No 2 

TFC Project Manager Kevin Sandberg presented the teams revised approach to DBGL 
Director, Dr. Grace Kubin in March 2018. Dr. Kubin endorsed the system upgrades and 
the reduction in outages and provided official user approval of the amended scope. 

The lump sum pricing allocations for the new work were scrutinized by the team as they 
were developed. This led to identification of additional related work and quantification of 
scope for certain multiple items. This led to the addition of ten more items to the (246) 
originally identified items and pricing. 

Certain remedial items were identified as within the capabilities of TFC's staff. The 
estimated cost for these items is included in the total budget. 

Effectively, all deficiencies identified in this Report have been selected for continuation 
into design and construction of their remedies. 

Steve Moller, AIA 

Project Manager 
Atkins North America 

DBGL Assessment April 20, 2018 
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Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 
TFC Project Number 16-037-6086 

Work Item Selection and OPCC Summary 

DR BOB GLAZE LABORATORY (DBGL) 

DML Item of Work 

1 
Replace Air Handler Unit (AHU) Systems1 and 2 in 

$ entirety 

3 Replace Lab Exhaust Units (LEU) 1, 2, and 3 $ 

4 Replace Main Pressure Steam (MPS) Reducing Valve $ 

7 Repair Steam Sump $ 

9 Replace Air Dryer $ 

10 Replace Transformer $ 

11 New Fencing at Transformer $ 

17 Purge and Test Pneumatic System $ 

22 Reinsulate Piping $ 

24 Replace Potable Hot Water Pump $ 

28 Restore Electrical Raceway Components $ 

33 Replace Acid Storage Tank $ 

35 Replace Domestic Water Pump $ 

39 
Replace (260) Supply Terminal Air Valves and 

$ Upgrade DOC Controls 

121 
Replace Lab Exhaust Air Valve Actuators 

$ and Test and Balance 

132 Replace Exhaust Duct at L701 $ 

181 Service All UPS $ 

186 Repair Roof Penetration at TEF-1 $ 

187 Repair Wall Penetrations at L701 $ 

206 Repair Fireproofing $ 

DBGL Assessment 

Amendment No 2 

OPCC 

2,955,000 

1,595,000 

41 ,000 

547,000 

106,000 

135,000 

8,500 

144,000 

257,000 

48,000 

2,000 

45,000 

40,000 

794,000 

1,064,000 

76,000 

6,000 

14,000 

1,000 

5,000 

April20,2018 
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Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 
TFC Project Number 16-037-6086 

208 Repair Ceiling Tiles at L500.2 $ 

219 
Permanent Signage for Operation of Kirk Key $ Interlocks 

220 Replace (10) Variable Frequency Drives (VFD) $ 

221 Obtain UL Lightning Protection System Certification $ 

247 Replace Fire Alarm Panel $ 

250 Upgrade Modular Building Controllers (MBC) $ 

251 Replace (30) Lab Room Controllers (LRC) $ 

256 Replace (16) Differential Pressure Monitors (DPM) $ 

I DBGL DEFERRED MAINTENANCE BUDGET TOTAL $ 

DBGL Assessment 

Amendment No 2 

500 

500 

38,000 

12,000 

65,000 

40,000 

50,000 

19,500 

8,109,000 

April 20, 2018 
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Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 
TFC Project Number 16-037-6086 

Amendment No. 2 

The following items of work were allocated to TFC to implement with in-house forces: 

DML Item of Work OPCC 

111 Seal electrical conduits $ 500 

122 Verify ballasts and replace bulbs $ 28,000 

124 Repair Lightning Protection System (LPS) $ 10,000 

126 Replace door sweep at L-342 $ 300 

127 Patch wall at L-248 $ 500 

129 Repair wall and ceiling at L-305 $ 2,500 

141 Replace access door at L-528.2 $ 300 

179 Restore Emergency Lighting $ 5,000 

193 Seal control panel at L-134 $ 500 

194 Replace sprinkler heads at L-134 $ 1,500 

197 Replace drywall at L-530 $ 2,000 

199 Seal penetrations at L-521 $ 1,500 

201 Repair door closer at L-516 $ 800 

203 Remove access door and restore ceiling at L-425 $ 500 

DBGL TFC MAINTENANCE BUDGET TOTAL $ 53,900 

DBGL CONSTRUCTION BUDGET TOTAL $ 8,162,900 

DBGL Assessment April 20, 2018 
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J\TKINS 
May 24, 2018 

Kevin Sandberg 
1711 San Jacinto 
Austin, Texas 78701 

Re: TFC Contract 18-106-0000 

ExhibitA·2 

Deferred Maintenance Projects in 10 HHSC Buildings Phase 2 
Add Service 4 Fee Proposal 
Brown Heatly Building (BHB) 

Mr. Sandberg, 

Amendment No. 2 

Atkins North America, Inc. 
11601 Domain Boulevard, Suite 450 and 500 
Austin. Texas 78758 

Telephone: +1.512.327.6840 
Fax: +1 .512.327.2453 

www .atklnsglobal.com/northamerlca 

Atkins is currently providing prime professional services for production of design and construction 
documents, procurement assistance, and construction administration at five HHSC buildings in Austin, 
Texas. 

At the Team Meeting of May 1, 2018, TFC Project Manager Kevin Sandberg reported that the outside air 
handler unit OAHU P-1 in the Penthouse of the Brown Heatly Building had failed, and was no longer 
cooling. He requested that Atkins add the replacement of this unit and related modifications to the 
buildings DOC system to the project scope as an Additional Service. 

It is noted that while the project currently has considerable scope in the BHB, it does not include work at 
this air handler. 

SCOPE ADDITIONS 

Refer to the attached proposal from consultant H2MG LLC for full description of the engineering services 
to be provided. 

SCHEDULE 

The additional deliverables will be provided concurrent with the ongoing project schedule. 

COMPENSATION 

We propose to provide this work as an amendment to our contract for$ 44,765.00. 

We hope that you find our proposal acceptable. 

Sincerely, 

£~~-
Dale Austin, AIA, CDT 
Group Manager 

512 372 1243 

Dale.austin@atkinsglobal.com 

Attachments: Proposal Cost Breakdown 
H2MG proposal dated May 24, 2018 

Copy: Steve Moller 
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Task ID 

01000 

02000 

03000 

04000 

ExhibitA-2 

•)) ATKINS 
SNC • LAVALIN H1mbu of the SUC L.iv:1hnGrou;> 

Cost Proposal • By Task 

Ten HHSC Office Butldings Phase 2 
Texas Facilities Commission 

18·106-0000 Mod. 4 

Submittal Date: May-24·2018 

Description 

Internal Project Administration 

Pay Applications and Closeout 

BHB Production 

BHB Construction Administration 
Total Extended Price 

Price 

3,489.06 

4,117.83 

28,636.27 

8,521.87 
$44,765.03 

Amendment No 2 
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TFC Contract 18-106-000 

Taskl Description 

01000 Internal Project Admlnlstrallon 

02000 Pay Applications and Clostout 

03000 BHB Product on 

04000 BHB Construction Adm nistration 

Total 

ExhbitA-2 

•)) ATKINS 
SNC•LAVALIN 

Cost Proposal • By Task and Cost Type 

Ubor 

3,489.06 

4.099.30 

S,767.00 

2,940.81 

16,296.17 

Tc•;rs F.Jc hti~t.i Com011ss on 

18 106 0000 Moel ·I 

Subcontract & 
Equipment 

Con•uhants 

22.176.00 

5,544.00 

27,720.00 

Tth"tl oocs 

18.53 

693.27 

37.06 

748.86 

Tatal E•tended Price 

Amendment No. 2 

Subminal Date 

Award/Fixed 
Fee 

May·24·2018 

3,489.DG 

4.117 83 

28,636.27 

8,521.87 

44,765.0J 

44,765.0J 
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TFC Contract 18·106-000 ExhibitA-2 Amendment No. 2 

•)) ATKINS 
SNC • LAVALIN H1mb•r at tho StlC la'f>linGroup 

Cost Proposal· Detail 

T 2 
Tex.:is F.lc111ties (omm1ss1on 

18·106 0000 l\ilod 4 

Submittal Date: May-24-2018 

Task# Resource Description O/H Rate Unit Qtty Extended Price 

Category Pool 

01000 Internal Project Administration 

Labor 

Sr Architect IV Home 194.14 Hr 4.0 776.56 

Sr Architect Ill Home 178.23 Hr 6.0 1,069.38 

Sr Project Director Home 217.48 Hr 1.0 217.48 

Project Manager Home 178.20 Hr 7.0 1,247.40 

Sr Project Assistant Home 89.12 Hr 2.0 178.24 

Labor Total 20 3,489.06 

01000 Internal Project Administration Total 3,489.06 

02000 Pay Applications and Closeout 

Labor 

Sr Architect Ill Home 178.23 Hr 22.0 3,921.06 

Sr Project Assistant Home 89.12 Hr 2.0 178.24 

Labor Total 24 4,099.30 

ODCs 34.0 18.53 

Mileage o.s 34.0 18.53 

Subcontract and Expenses Total 18.S3 

02000 Pay Appllcatlons and Closeout Total 4,117.83 

03000 BHB Production 

Labor 

Sr Architect IV Home 194.14 Hr 4.0 776.56 

Sr Architect Ill Home 178.23 Hr 28.0 4,990.44 

Labor Total 32 5,767.00 

ODCs 693.27 

Mileage o.s 17.0 9.27 

DocuSign Envelope ID: ABC0CBAA-4E9C-4D56-88E1-C28855F07FE3
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•)) ATKINS 
SNC • LAVALIN Heml>tr ol llw! SIC u ·<atmGrouo 

T 

Task# Resource Description 

category 

Copies & Prints 

Copies & Prints 

Subcontract & Consultants 

H2MG 

Subcontract and E>QJenses Total 

03000 BHB Production Total 

04000 BHB Construction Administration 

Labor 

Sr Architect Ill 

Sr Project Assistant 

Labor Total 

ODCs 

Mileage 

Subcontract & Consultants 

H2MG 

Subcontract and Expenses Total 

04000 BHB Construction Administration Total 

Total Extended Price 

Cost Proposal - Detail 

- 2 
Texas Fac1ht.es Co'TH'11ss1on 

!8· 106 0000 Mod 4 

O/H 
Pool 

Rate 

SUbmittal Date: 

10.0 

47.0 

Unit 

Home 

Home 

178.23 Hr 

89.12 Hr 

o.s 

1.1 

Amendment No. 2 

May-24-2018 

Qtty 

12.0 

12.0 

21,120.0 

15.0 

3.0 

Extended Price 

120.00 

564.00 

22,176.00 

22,176.00 

22,869.27 

28,636.27 

2,673.45 

267.36 

18 2,940.81 

68.0 

5,280.0 

37.06 

37.06 

5,544.00 

5,544.00 

5,581.06 

8,521.87 

44,765.03 
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TFC Contract 18-106-000 

tu, /ll/JI a Consulting Meclianlcal • 
~UIMJ ~ EIC!ctrlml •Plumbing Engineers 

May 24, 2018 

Steve Moller, AIA 
Project Manager, Architecture 
ATKINS 
11801 Domain Blvd. Suite 500 
Austin, Texas 78758 

ExhibitA-2 

Re: Phase II TFC 10 Buildings Project (BHB Penthouse) 

Dear Steve. 

GENERAL 

Amendment No 2 

8000 W. IH 10, Suite 1002 

San Antonio, Texas 78230·4449 

(210) 298-3379 

FAX (210) 478-9055 

HMG will perform engineering services and construction administration services generally 
described as providing design for MEP systems at the Austin based Texas Department of 
State Health Services (DSHS) Campus. This proposal is specifically for the Texas 
Department of State Health Services, Brown Heatly Building (BHB) Building. 

SCOPE 
The following are the goals of the investigation and design: 

1. Provide MEP design for removing and replacing the 100% outside air unit located 
in the BHB penthouse along with direct digital controls that will have a sequence of 
operation that will prevent freezing of the cooling coil. This is the extent of the design 
work for BHB. 

2. The drawing package will be developed in AUTO GADD format. 

DELIVERABLES 
We anticipate a total of three (3) separate packages of Construction Plans and 
specifications. The packages shall have different deliverables. Deliverables will be in 
electronic PDF format only: 

1. Package 1 - BHB: 
a) Sixty Percent (60%) Construction Documents Plans and Specifications. 
b) Ninety Percent (90%) Construction Documents Plans only. 
c) Issued for Construction (IFC) Construction Documents Plans and 

specifications. 

STAFFING (Major Roles) 

Principal Engineer: William E Harris Jr, P .E. 
I will be the engineer of record for mechanical and plumbing. My role will be to oversee 
ongoing mechanical and plumbing design work and then to review. I will not participate in 

Page I of 4 
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TFC Contract 18·106·000 Exhibit A·2 Amendment No 2 

Construction Administration other than to perhaps to answer questions. 

Electrical Engineer: Ernesto Lopez Del Castillo, Jr., P.E. 
Ernesto will be the engineer of record for electrical. Ernesto's role will be to oversee 
ongoing electrical design work and then to review. He will not participate in Construction 
Administration other than to perhaps to answer questions. 

Project Manager: Thomas Irwin - Project manager 
Tom will be acting as the project manager for this project from beginning to end. Tom will 
be intimately involved in all aspects of the field work, design, construction administration 
attending meetings, reviewing pay apps, RFl's, ETC, and finally as built drawings and 
close out. Tom will also be the lead mechanical designer and will report to Bill Harris 
concerning mechanical design. 

Mechanical Designer: Blaine Butler - Engineer In Training 
Blaine will contribute to the mechanical design. 

Mechanical Designer: Bret Rinehart - Mechanical Designer 
Bret will contribute to the mechanical design and will participate in CA. 

Electrical Designer: Ted Eikenberry - Senior Electrical Designer 
Ted will contribute to the electrical design and will participate in CA. 

Electrical Designer: Zak Vacula - Electrical Designer 
Zak will contribute to the electrical design. 

Plumbing Designer: George Bocanegra - Senior Plumbing Designer 
George will be responsible for all plumbing design and will report to Bill Harris concerning 
plumbing design. 

Administrative Assistant: Anissa Anderson - Specification Editor 
Anissa will be the lead specifications editor and will assist the project manager on 
assembling all specifications and any other paperwork required for all deliverable 
packages. 

Administrative Assistant: Dana Arnold - Construction Administration Coordinator 
Dana will be the assistant who all CA items shall pass thru for H2MG and will assist the 
project manager on all aspects of construction administration. 

Sr. CADD Operator: James Patterson - CADD/Revit Manager 
James's role will be to set up the drawings in the beginning oversee and supervise the 
CADD drawings for accuracy, and then producing the documents and sending them out. 
He will participate in CA when required. 

CONSTRUCTION ADMINISTRATION SERVICES 
We will provide the following construction administration services. The CA Services are 

Page 2 or4 
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TFC Contract 18·106-000 Exhib:tA·2 

based on an twenty four (24) month construction period. 

1. Preconstruction meetings. 
2. Submittal review and responses. 
3. RFI review and responses. 
4. Proposed Change Order (PCO) Part A and Part C preparation. 
5. Monthly Pay Application Review. 
6. Various Site meetings/site visits during construction. 
7. One (1) substantial completion site visit. 
8. One (1) Final site visit with punch list. 
9. O&M review. 
10. Record document review. 
11. Commit record document changes to AutoCAD drawings. 
12. Provide a disk with record documents in PDF and AutoCAD format. 

COMPENSATION 
Refer to attached Exhibit 1. 

SUB-CONSULTANTS 
We do not anticipate needing any sub-consultants. 

EXCLUSIONS 
We are excluding the following: 
1. Any architectural design. 
2. Any sub consultants not mentioned in this proposal. 
3. Any civil design. 
4. Any roof design. 
5. Any structural engineering. 
6. Any design or investigation of building fire alarm systems. 
7. Any security design. 
8. Any HVAC design other than what is defined in this proposal. 
9. Any lighting design. 
10. Any plumbing design. 
11. Test & balance pre-audit. 
12. Detailed payback analysis. 
13. Detailed cost estimate. 
14. Asbestos abatement studies or planning. 
15. LEED documentation. 
16. Energy modeling. 
17. Printing costs. 

If there are any questions or comments, feel free to give us a call. 

Sincerely, 
H2MG, L 

.Page3 of4 

Amendment No. 2 
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TFC Contract 16-106-000 

William E. Harris, Jr., P.E. 
Member 

WEH/ala 

cc: Tom Irwin 
Marc Hobbs 
Ernesto Lopez Del Castillo 

ExhibtA-2 

xc: G:\BUS-DEV - Proposals\202 - Atkins 

Page 4 of4 
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TFC Contract 18-106-000 ExhibitA-2 

EXHIBIT 1 
Phase II 

BHB 

Amendment No. 2 
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TFC Contract 18-106-000 

COMPENSATION 

ExhibitA-2 

Phase II BHB 
May 24, 2018 

Amendment No 2 

I. We propose to accomplish the tasks as outline in our proposal for a lump sum fee of 
Twenty Six Thousand Four Hundred Dollars ($26,400.00). 

2. Our Total Design fee will be $21,120.00. 
3. Our Total CA fee will be $5,280.00. 
4. We will invoice once a month during design and provide a report to detail our monthly 

progress. 
5. During CA we will invoice once a month based on the construction schedule. 

END 
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TFC Contract 18-106-000 

J\TKINS 
May 29, 2018 

Kevin Sandberg 
1711 San Jacinto 
Austin, Texas 78701 

Re: TFC Contract 18-106-0000 

Exhibit A-2 

Deferred Maintenance Projects in 10 HHSC Buildings Phase 2 
Add Service 5 Fee Proposal (CREDIT) 
Brown Heatly Building (BHB) 

Mr. Sandberg, 

Amendment No 2 

Atkins North America, Inc. 
11801 Domain Boulevard, Suite 450 and 500 
Austin. Texas 78758 

Telephone: +1 .512.327.6840 
Fax: +1 512.327.2453 

www.atklnsglobal.com/northamerlca 

Atkins is currently providing prime professional services for production of design and construction 
documents, procurement assistance, and construction administration at five HHSC buildings in Austin, 
Texas. 

Pursuant to acceptance of proposed scope additions at the DROC and DBGL Buildings, TFC Project 
Manager Kevin Sandberg requested that Package E (Deferred Maintenance items at the Brown Heatly 
Building) be dropped from the project, with commensurate credit to be applied to our lump sum fee. 

BHB design fee allocations for Atkins and our consultants were itemized and documented in the 
supporting data for our original proposal. Construction administration fee allocations for the BHB were 
itemized as part of larger lump sums by Atkins and consultants, excepting H2MG. The proposed pro­
rated credits match the percentage of BHB design fee to overall design fee. 

SCOPE DELETIONS 

Refer to the attached excerpt from the Evaluation and Prioritization Matrix included with the OM 
Assessment Report of July 14, 2017. These are the items of work being deleted from this project. 

CREDIT 

We propose reduction in our lump sum fee of$ 514 644.00. 

We hope that you find our proposal acceptable. 

Sincerely, 

JJJi Ji;JJt;t;~ 
Dale Austin, AIA, CDT 
Group Manager 

512 372 1243 

Dale.austin@atkinsglobal.com 

Attachments: BHB Evaluation and Prioritization Matrix 
BHB Descope Credit Table 
H2MG Fee Summary 2017 0803 
Hollon+Cannon Purchase Order 
Jensen Hughes Purchase Order 
JO Engineering Purchase Order 
Atkins Fee Summary 2017 0804 

Copy: Steve Moller 
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TFC Contract 18-106-000 ~xhiP.ii A-2 
Evaluation and Pnont1zation Matrix 

I BROWN HEATLY BUILDING (BHB) 

DML 
Floor Room Deficiency Remedy 

No. 

5 4 Stair 1 
Lever disabled. Lack of Replace door and add rim exit 
exit device device 

6 4 Stair 2 
Lever disabled. Lack of Replace door and add rim exit 
exit device device 

7 7 Stair 1 Lack of exit device 
Replace door and add rim exit 
device 

8 8 Mech Lack of fire extinguisher Install new 

Door swings against 
Replace 36 x 84 SC Wood with 

11 3 Ten 1 travel direction > 50 
Plam HM frame, and transom 

occupants 
Door swings against 

Replace 36 x 84 SC Wood with 
12 3 Ten 1 travel direction> SO 

occupants 
Plam HM frame, and transom 

Door swings against Replace 2) 36 x 84 SC Wood 
13 3 Ten 1 travel direction > 50 with Plam HM frame, and 

occupants transom 

14 7 7100 Lack of exit device 
Replace door and add rim exit 
device 

17 1 1640 
Disabled electric strike 

Disable device. Provide strike 
prevents latching 

18 1 1430 
Lack of exit device to Replace wood door, lockset 
north side Corridor and add VRD 

19 1 1410 
Lack of exit device to Replace wood door, lockset 
east side Corridor and add VRD 

20 2 VD Lever disabled Replace F07 mortise lockset 

Lack of exit sign with 
Provide illuminated ceiling 

21 3 Ten 1 arrow. Refer Atkins plan 
7-22-13 for location 

mounted exit signs) 

Lack of exit sign. Ref er 
22 7 Ten 1 Atkins plan 7-22-13 for Included in DML 21 

location 
Lack of exit sign. Refer 

23 7 Ten 1 Atkins plan 7-22-13 for Included in DML 21 
location 
lack of exit sign. Ref er 

24 7 Ten 1 Atkins plan 7-22-13 for Included in DML 21 
location 
Lack of exit sign. Refer 

25 7 Ten 1 Atkins plan 7-22-13 for Included in DML 21 
location 

Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 

Amendment No. 2 

OPCC 

$ 3,500 

$ 3,500 

$ 3,500 

$ 100 

$ 3,800 

$ 3,800 

$ 7,600 

$ 3,500 

$ 2,500 

$ 3,500 

$ 3,500 

$ 1,500 

$ 8,750 

$ -

$ -

$ -

$ -

July 14, 2017 
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TFC Contract 18-106·000 

26 7 Ten 1 

27 7 Ten6 

30 1 1130 

31 4 4138 

32 1 1430 

33 1 1612 

34 2 2117 

35 3 3216 

36 3 3523 

37 3 3226 

38 4 4620 

39 4 4304 

40 4 4225 

41 4 4116 

43 5 5540 

44 5 5360 

45 5 5355 

46 6 6225 

47 6 6246 

49 7 7108 

51 1 1451 

52 1 1241 

58 1 1121 

59 2 2300 

l;xhi~il A-2 
Evaluation and Pnont1zation Matrix 

Lack of exit sign with 
arrow. Refer Atkins plan Included in DML 21 
7-22-13 for location 

Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 

Lack of Pull station Assume 1 added device 

Lack of Notification 
Assume 1 added device 

devices 

Lack of Pull station Assume 1 added device 

Lack of Notification 
Assume 1 added device 

devices 
Lack of Notification 

Assume 1 added device 
devices 

Improper sprinkler 
Assume adding 2 heads 

coverage 

Painted sprinkler heads Assume 2 heads 

Painted sprinkler heads Assume 2 heads 

Improper sprinkler 
Assume adding 2 heads 

coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 

Improper sprinkler 
Assume adding 2 heads 

coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 
Improper sprinkler 
coverage heads too Assume relocating one head 
close together) 
Improper sprinkler 
coverage heads too Assume relocating one head 
close together) 
Improper sprinkler 
coverage heads too Assume relocating one head 
close together) 

Improper sprinkler 
Assume adding 2 heads 

coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 
Improper sprinkler 

Assume adding 2 heads 
coverage 
lack of notification 

Assume 1 added device 
devices 

Improper sprinkler 
Assume adding 2 heads 

coverage 

Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 

Amendment No 2 

$ -

$ -

$ 500 

$ 500 

$ 500 

$ 500 

$ 500 

$ 800 

$ 400 

$ 400 

$ 800 

$ 800 

$ 800 

$ 800 

$ 300 

$ 300 

$ 300 

$ 800 

$ 800 

$ 800 

$ 800 

$ 800 

$ 500 

$ 800 

July 14, 2017 
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60 2 2380 

61 7 Ten 6 

62 1 1430 

63 1 1130 

64 1 1130 

66 2 Ten 2 

67 2 Corr 

68 2 Corr 

69 2 Corr 

70 2 Corr 

71 2 Corr 

72 2 Corr 

73 2 Corr 

74 3 Corr 

15 3 Ten 1 

76 3 Ten 1 

E;xhiMA-2 
Evaluation and Prioritization Matrix 

Improper sprinkler 
coverage heads too Assume relocating one head 
close together) 

lack of exit sign with 
arrow. Refer Atkins plan Included in DMl 21 
7-22-13 for location 

Lack of exit sign at 
Included in DML 21 

north side Corridor 

Lack of exit sign with 
Included in DML 21 

arrow 

Exit sign not illuminated Included in DML 21 

Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DMl 21 
location 
Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 
Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 
Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 

Lack of exit sign with 
arrow. Refer Atkins plan Included in DML 21 
7-22·13 for location 

lack of exit sign with 
arrow, Refer Atkins plan Included in DML 21 
7-22-13 for location 

Lack of exit sign with 
arrow. Refer Atkins plan Included in DMl 21 
7-22·13 for location 

lack of exit sign with 
arrow. Refer Atkins plan Included in DML 21 
7-22· 13 for location 

Lack of exit sign with 
arrow. Refer Atkins plan Included in DML 21 
7-22·13 for location 

Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 
Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 

Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 

Amendment No. 2 

$ 300 

$ . 

$ . 

$ . 

$ . 

$ . 

$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ . 

$ -

July 14, 2017 
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77 3 Ten 1 

78 3 Ten 1 

79 5 corr 

300 1 

302 1 

304 1 128 

305 1 128 

306 1 128 

307 1 128 

308 1 128 

309 1 128 

310 1 128 

311 1 1288 

312 1 1288 

313 1 1288 

314 1 1288 

l;xhiP.ii A-2 
Evaluation and Pnont1zation Matrix 

lack of exit sign. Ref er 
Atkins plan 7-22-13 for Included in DML 21 
location 

Lack of exit sign. Refer 
Atkins plan 7-22-13 for Included in DML 21 
location 

lack of exit sign with 
arrow. Refer Atkins plan Included in DML 21 
7-22-13 for location 

Aged, dated, and 
Replace ATS-A and ATS-8 

beyond useful life. 

Aged, dated, and 
Replace generator 

beyond useful life. 

Unit has exceeded its 
Replace air compressor 

life span 

Unit has exceeded its 
Replace CWP-1 

life span 

Unit has exceeded its Replace CWP-2. Included in 
life span DML305 

Unit has exceeded its Replace CWP-3. Included in 
life span DML305 

Unit has exceeded its Replace skid mount water 
life span distribution pump 

AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-13 HP/ 4,150 
condensate drip pan CFM) 
have deteriorated 
AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-2 5 HP / 
condensate drip pan 6,000CFM) 
have deteriorated 
AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-3 10 HP/ 
condensate drip pan 8,150 CFM) 
have deteriorated 
AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-4 25 HP/ 
condensate drip pan 14,960 CFM) 
have deteriorated 

AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-5 20 HP/ 
condensate drip pan 12,000 CFM) 
have deteriorated 
AHU inlet fans, intake 
plenum, insulation and Replace AHU lE-6 20 HP/ 
condensate drip pan 12,000 CFM) 
have deteriorated 

Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas 

Amendment No. 2 

$ -

$ -

$ -

$ 50,000 

$ 275,000 

$ 95,750 

$ 164,800 

$ -

$ -

$ 142,500 

$ 94,000 

$ 107,550 

$ 136,250 

$ 234,550 

$ 177,800 

$ 179,350 

July 14, 2017 
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TFC Contract 18· 106·000 . ~xhi~il A·2 
Evaluation and Prioritization Matrix 

Amendment No 2 

AHU inlet fans, intake 

315 1 139 
plenum, insulation and Replace AHU lW· l 25 HP/ 

$ 209,450 
condensate drip pan 13,300 CFM) 
have deteriorated 
AHU inlet fans, intake 

316 1 139 
plenum, insulation and Replace AHU lW-2 25 HP/ 

$ 206,500 
condensate drip pan 14,950 CFM) 
have deteriorated 
AHU inlet fans, intake 

317 1 157A 
plenum, insulation and Replace AHU lW-3 7.5 HP/ 

$ 142,400 
condensate drip pan 8,500 CFM) 
have deteriorated 

AHU inlet fans, intake 

318 1 151 
plenum, insulation and Replace AHU lW-415 HP I 

$ 149,200 
condensate drip pan 9,000CFM) 
have deteriorated 
AHU inlet fans, intake 

319 1 151 
plenum, insulation and Replace AHU lW-5 20 HP/ 

$ 185,250 
condensate drip pan 12,000 CFM) 
have deteriorated 
AHU inlet fans, intake 

333 PH P05 
plenum, insulation and Replace AHU P-115 HP/ 

$ 239,500 
condensate drip pan 10,000 CFM) 
have deteriorated 

AHU inlet fans, intake 

334 PH P09 
plenum, insulation and Replace AHU P-2 15 HP/ 

$ 247,300 
condensate drip pan 10,000 CFM) 
have deteriorated 
AHU inlet fans, intake 

335 PH POl 
plenum, insulation and Replace AHU P-3 2 HP/ 4,000 

$ 113,500 
condensate drip pan CFM) 
have deteriorated 

AHU inlet fans, intake 

336 PH PlO 
plenum, insulation and Replace AHU P-4 0.75 HP/ 

$ 82,250 
condensate drip pan 1,200 CFM) 
have deteriorated 

350 PH P07A 
Unit has exceeded its 

Replace HWP-1 $ 72,250 
life span 

351 PH P07A 
Unit has exceeded its Replace HWP-2. Included in 

$ 
life span DML350 -

352 Roof 
Unit has exceeded its 

Replace OAHU 6E-1 $ 225,000 
life span 

353 Roof 
Unit has exceeded its 

Replace OAHU P-1 $ 238,250 
life span 

Fractures at numerous 
Clean and provide elastomeric 

3 Wall precast concrete belt $ 66,800 
course units 

coating at belt course 

Fractures at numerous Provide epoxy injection prior 
4 Wall precast concrete belt to coating $ 50,100 

course units 

Deferred Maintenance Projects in Ten HHSC Buildings in Austin Texas July 14, 2017 
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9 7 7105 

10 7 7105 

15 7 7105 

16 7 7105 

80 7 7230 

81 7 7325 

82 1 1420 

83 1 1410 

84 1 1420 

85 1 1430 

28 All 

29 All 

I BHB ALLOCATION TOTAL 

E;xhiP.il A-2 
Evaluation and Pnont1zation Matrix 

Door swings against 
Post Occupancy limitation 

travel direction > SO 
occupants 

signage <49 occupants 

Door swings against 
Post Occupancy limitation 

travel direction > 50 
occupants 

signage <49 occupants 

lack of exit device 
Post Occupancy limitation 
signage <49 occupants 

Lack of exit device 
Post Occupancy limitation 
signage <49 occupants 

Lack of second exit >50 Post Occupancy limitation 
occupants signage <49 occupants 

Lack of Occupancy Limit Post Occupancy limitation 
signage signage <49 occupants 

lack of second exit >50 Post Occupancy limitation 
occupants signage <49 occupants 

lack of Occupancy Limit Post Occupancy limitation 
sign age signage <49 occupants 

lack of Occupancy Limit Post Occupancy limitation 
signage signage <49 occupants 

lack of Occupancy Limit Post Occupancy limitation 
signage signage <49 occupants 

lack of graphical Provide and implement 
interface for new HVAC graphical interface for DOC 
controls system 

Isolation valves 
Replace isolation valves 

corroded 

Deferred Maintenance Projects In Ten HHSC Buildings in Austin Texas 

Amendment No 2 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100 

$ 100,000 

$ 150,000 

$ 4,299,150 

July 14, 2017 

DocuSign Envelope ID: ABC0CBAA-4E9C-4D56-88E1-C28855F07FE3



TFC Contract 18·106-000 

18-106-0000 

TFC 10 HHSC Building Assessment Phase 2 

Consultant Design Fee 

H2MG $351,270.00 

$5,200.00 

$5,200.00 

$10,386.00 

ExhibitA·2 

Construction Admin. Fee 

$87,817.00 

$1,300.00 

$2,229.00 

$6,705.00 

Hollon + Cannon 

Jaster Quintanilla 

Jensen Hughes 

Atkins North America $23,330.00 (2) $19,197.00 

Totals $395,386.00 $117,248.00 

(1) Pro rated from lump sum 

(2) Not including$ 4014 previously billed 

(1) 

(1) 

(1) 

(1) 

Amendment No_ 2 

Modification No. 5 

BHB Descope Credit 

Expenses 

$439,087.00 

$6,500.00 

$7,429.00 

$17,091.00 

$2,030.00 $44,557.00 

$2,030.00 $514,664.00 
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TFC Contract 18·106·000 
H2MG 

COMPENSATION 

Exhibit A·2 

Phase II TFC Ten Buildings 
July 21, 2017 (Revised 8-3-2017) 

Amendment No. 2 

I. We propose to accomplish the tasks as outline in our proposal for a lump sum fee of Five 
Hundred Ninety Seven Thousand One Hundred and Sixteen Dollars ($597,116.00). 

2. Our Total Design fee will be $477,693.00. 
3. Our Total CA fee will be $119,423.00. 
4. We will invoice once a month during design and provide a report to detail our monthly 

progress. 
5. During CA we will invoice once a month based on the construction schedule. 

Fee Breakdown by Package 
A. Package 1 - A600 Roof 

Design $2,000.00 
CA $500.00 

8. Package 2 - DHH/DHB 
Design $6,000.00 
CA $1,500.00 

C. Package 3 - DROC 
Design $118,423.00 
CA $29,605.69 

D. Package 4 - BHB 
Design $351,270.00 
CA $87,817.32 

END 
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Afl{fi\J°S ExhibitA-2 A .... 

Atkins North America, Inc. 
4030 West Boy Scout Boulevard 
Tampa FL 33607 
UNITED ST ATES 

Supplier: HOLLON+CANNON LLC 
11407 BRISTLE OAK TRAIL 
AUSTIN TX 78750 
UNITED ST ATES 
Jon Cannon 
512-300-0452 
jcannonrrc@gmail.com 

Need By Date: Supplier No. 
110006564 

Start Date : 1010212011 End Date :06/301201 9 

Line I Project 
No. 

I Task 
No. 

I Category 
Descriotion 

Payment Terms 
Pay When Paid 

Purchase Order No. 1002986 
Type Standard Purchase Order 

Revision No. 0 
Order Date 18-0CT-2017 13:50:03 

DPAS Rating 
Send Invoice To Email TPAAP@Atkinsglobal.com 

PO# MUST BE REFLECTED ON INVOICE • SEE 
INVOICING PROCEDURES BELOW 

5hipTo: ATKINS NORTH AMERICA, INC. 
11801 Domain Blvd 
Suite 450 and 500 
Austin, TX 78758 
UNITED ST ATES 
Stephen Moller 
Stcphen.Mollcr@atkinsglobal.com 

I FOB l Shipping Method 

I I 
Prime Contract No. TFC Contract #18·106-000 HHSC S1:11c Office Bhlgs. 
Renovation Phase 11 - Project #100057423 ·Hollon+Connon 

I Contract I Quantity I UOM I Unit Price I Amount 
Cost Tvoc USD USO 

The purpose of this purchase order is to incorporate the Subcontract Agreement between HOLLON 
+CANNON LLC and Alkins NA. for support on the above referenced project. 

I 100057423 1200.405 5ubconsultant.Bldg Fixed Price I Amount $12,480.00 $12,480.00 
Perf-Commissioning 
Provide renovative 
Building Envelope 
Services for A600 (GMP 
Package A) 

2 100057423 1500.405 5ubconsultant.Bldg Fixed Price I Amount $3,1 20.00 $3,120.00 
Perf-Commissioning 
Provide renovative 
Building Envelope 
services for DROC (GMP 
Pkg. 0) 

3 100057423 1600.405 Subconsultant.Bldg 
Perf-Commissioning 

Fixed Price I Amount $5,200.00 I $5,200.00 I 
Provide renovative 
Building Envelop services 
for BHB (GMP Pkg. E) 

4 100057423 1800.40S Subconsuhant.Bldg Fixed Price I Amount $5,200.00 $5,200.00 
Perf-Commissioning 
Provide renovation 5200120800 = .25 
Building Envelope CA 
Services --

5200 x .25 ,,,,$ 1300.00 I 

1of2 
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r- • ' A ,., ... 

Total : $26,000.00 

Notes: 
1) This Order expressly limits acceptance to the terms of this order, attached, and any additional or dillerent terms proposed by the seller are rejected 
unless expressly assented to in writing by the buyer/SCA. Time is of the essence with this order. II unable to ship as scheduled, advise the buyer/SCA 
immediately to obtain approval of any revised ship dale. 

/11voicil1g procedftres: 
2) Unless otherwise provided on the face of this Order, IT IS UNDERSTOOD AND AGREED BY THE SELLER THAT PAYMENT FROM THE BUYER IS 
CONDITIONED UPON receipt of a valid invoice. Such invoice must reflect the Purchase Order Number in order to be processed for payment. The invoice 
must break out costs by line item as reflected on the Purchase Order. This should include applicable freighVshipping costs and tax as proposed. Discount 
periods and terms will be computed from eilher date of delivery of Products ordered plus three (3) days' allowance for inspection or the date of the receipt 
or correct invoices prepared in accordance with the terms of this Order, whichever date is later. If required, seller shall furnish an executed waiver of liens 
in a form acceptable to Buyer at the time of final invoicing, and/or with each progress invoice. 

Atkins North America, Inc. 

Kenya Mitchell 

Title: Sr. Subcontract Administrator 

2 of 2 
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AfRTl'~rs 
ExhibtA-2 . . " 

Atkins North America, Inc. 
4030 West Boy Seoul Boulevard 
Tampa FL 33607 
UNITED ST ATES 

Supplier: JENSEN HUGHES, INC. 
P.O BOX 62680 
BALTIMORE MD 21264-2680 
UNITED ST A TES 
Mark Hayes 
972-234-1617 
mhaycs@jcnsenhughes.com 

Need By Date: Supplier No. 
0706399 

Start Date: 10/02120 17 End Date :0613012019 

Line I Project 
No. 

I Task 
No. 

I Category 
Description 

Payment Tenns 
Pay When Paid 

f>ltrchase Order No. 1002987 
Type Standard Purchase Order 

Revision No. 0 
Order Date 18-0CT-2017 13:50:03 

DPAS RatinJ? 
Send Invoice To Email TPAAP@Atkinsglobal.com 

PO# MUST BE REFLECTED ON INVOICE - SEE 
INVOICING PROCEDURES BELOW 

Ship To: ATKINS NORTH AMERICA, INC. 
11801 Domain Blvd 
Suite 450 and 500 
Austin, TX 78758 
UNITED STA TES 
Stephen Moller 
Stephen.Moller@atkinsglobal.com 

I FOB I Shipping Method 

I I 
Prime Contract No. TFC Con1rac1 #18-106-CJOO HHSC S1n1e Office Bldgs 
Rcnov:11ion Phase II - Project #I 00057423 - Jensen Hughes 

I Contract !Quantity I UOM I Unit Price I Amount 
Cost Type USO USO 

The purpose of this purchase order is to incorporate the Subcontract Agreement between 
JENSEN HUGHES, INC. and Atkins NA, for support on the above referenced project. 

I 100057423 1300.505 Subconsultant.MEPS-Fire Fixed Price I Amount $1 ,154.00 $1 ,154.00 
Protection 
Provide Fire 
Alarm/Sprinkler Services 
for DHH (GMP Pkg. B) 

2 100057423 1600.SOS Subconsultant.MEPS-Fire Fixed Price I Amount sio.386.oo 1 sio.386.oo 
Protection 
Provide Fire 
Alarm/Sprinkler services 
for BHB (GMP Pkg. E) 

3 100057423 1800.50S Subconsultant.MEPS-Fire Fixed Price I Amount $7,450.00 $7,450.00 
Protection 
Provide Fire 
Alarm/Sprinkler CA 10386/11540 = .90 
Services -

7450 x .9o =I$ 6705.ool 

Total : $18,990.00 

Notes: 
1) This Order expressly limits acceptance to the tenns of this order, attached, and any additional or dilferent terms proposed by Iha seller are rejected 
unless expressly assented to in writing by the buyer/SCA. Time Is ol the essence with this order. II unable to ship as scheduled, advise the buyer/SCA 
immediately to obtain approval ol any revised ship date. 

1of2 
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TFC Contract 18·106-000 
lt1voicing procedures: 

Exhibit A-2 Amendment No 2 

2) Unless otherwise provided on the lace of this Order, IT IS UNDERSTOOD AND AGREED BY THE SELLER THAT PAYMENT FROM THE BUYER IS 
CONDITIONED UPON receipt of a valid invoice. Such invoice must relfect the Purchase Order Number in order to be processed for payment The invoice 
must break out costs by line item as reflected on the Purchase Order. This should include appUcable lreighVshipping costs and tax as proposed. Discount 
periods and terms will be computed from either dale of delivery of Products ordered plus three (3) days' allowance for inspection or the date of the receipt 
of correct invoices prepared in accordance with the terms of this Order, whichever date is later. If required, seller shall lumish an executed waiver of liens 
in a form acceptable lo Buyer at the lime of final invoicing, and/or with each progress invoice. 

Atkins North America, Inc. 

Kenya Mitchell 

Title: Sr. Subcontract Administrator 

2 of 2 
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ExhibitA·2 ·- . ., 
Purchase Order No. 

Atkins North America, Inc. 
4030 West Boy Scout Boulevard 
Tampa FL 33607 · 
UNITED ST ATES 

Supplier: JQ ENGINEERING LLP 
100 GLASS ST., STE 201 
DALLAS TX 75207 
UNITED ST ATES 
Thomas Scott 
512°582°5470 
tscott@jqeng.com 

Need By Date: Supplier No. 
110006660 

Start Date : 10/0212017 End Date :06/30/2019 

Line I Project 
No. 

I Task 
No. 

I Category 
Descriotion 

Payment Tenns 
Pay When Paid 

1002988 
Tvoe Standard Purchase Order 

Revision No. 0 
Order Date 18-0CT-2017 13:50:03 

DPAS Rating 
Send Invoice To Email TPAAP@Atkinsglobal.com 

POI# MUST BE REFLECTED ON INVOICE • SEE 
INVOICING PROCEDURES BELOW 

Ship To: ATKINS NORTH AMERICA, INC. 
11801 Domain Blvd 
Suite 450 and 500 
Austin, TX 78758 
UNITED ST A TES 
Stephen Moller 
Stephen.Moller@atkinsglobal.com 

I FOB I Shipping Method 

I I 
Prime Contract No. TFC Contract #18-106-000 HHSC State Office Bltlgs 

Renovation Phase II - Project #100057-123 • JQ 

I Contract !Quantity I UOM I Unit Price I Amount 
Cost Tvoe USO USO 

The purpose of this purchase order is to incorporate lhe Subcontract Agreement between 
JQ ENGINEERING LLP and Atkins NA. for support on the above referenced project. 

1 100057423 1500.60S Subconsultant.MEPS-Buil Fixed Price I Amount $6,000.00 $6,000.00 
ding Structrual 
Engineering 
Provide Structural 
Engineering for DROC 
(GMPPkg. 0) 

2 100057423 1600.60S Subconsultant.MEPS-Buil Fixed Price I Amount $5,200.00 I $5,200.00 
ding Structrual 
Engineering 
Provide Structural 
Engineering Services for 
BHB (GMP Pkg. E) 

3 100057423 1800.60S Subconsultant.MEPS-Bui I Fixed Price I Amount $4,800.00 $4,800.00 
ding Structrual 
Engineering 5200/11200 = 46.42% 
Provide Structural 4800 x .4642 i s 2228.57 1 
Engineering CA Services 

Total : $16,000.00 

Notes: 
1) This Order expressly limits acceptance to the terms of this order, attached, and any additional or different terms proposed by the seller are rejected 
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DocuSign Envelope ID: ABC0CBAA-4E9C-4D56-88E1-C28855F07FE3



TFC Contract 18·106·000. . . Exhibit A·2 . . Amendment No 2 
unless expressiy assented to in writing by the buyer/SCA. Time 1s of ffle essence with this order. If unable to ship as scheau1ecr; aov1se the buyer/SCA 
immediately to obtain approval of any revised ship date. 

lttvoici11g proced11res: 
2) Unless otherwise provided on the face of this Order, IT IS UNDERSTOOD AND AGREED BY THE SELLER THAT PAYMENT FROM THE BUYER IS 
CONDITIONED UPON receipt of a valid invoice. such invoice must reflect the Purchase Order Number in order to be processed for payment. The invo4ce 
must break out costs by line item as reflected on the Purchase Order. This should include applicable freighVshipping costs and tax as proposed. Discount 
periods and terms will be computed from either date of delivery of Products ordered plus three (3) days' allowance for inspection or the date of the receipt 
of correct Invoices prepared in accordance with the terms of this Order, whichever date is later. If required, seller shall fumish an executed waiver of liens 
in a form acceptable to Buyer at the lime of final invoicing, and/or with each progress invoice. 

Atkins North America, Inc. 

Kenya Mitchell 

Title: Sr. Subcontract Administrator 
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TFC Contract 1B-106-000 

Task# Description 

01000 Internal Project Administration 

02000 Pay Applications & Closeout 

03000 A600 Production 

04000 BHB Production 

05000 DHB Production 

06000 DHH Production 

07000 DROC Production 

08000 DBGL Production 

09000 Construction Adml nlstratlon 

Total 

27344/217276 =r'-·~12=6 __ _, 
152544 x .126 =I $19191 

Exhibit A-2 

ATKINS 
Atkins North America 

Cost Proposal - By Task and Cost Type 

Ten HHSC Office Buildings 

l.1tlot 

31,558.00 

72,458 00 

12,916 00 

27,344.00 

21,148.00 

22,156.00 

24,656.00 

5,040.00 

152,544.00 

369,820.00 

Texas Facilities Commission 

(Contract tt) 

Subcontract & 
Equipment 

Consultants 

14,480.00 

374,856.00 

2,000.00 

5,154.00 

127,543 00 

61,600 00 

152,573.00 

738,206.00 

Amendment No 2 

Submittal Oate; Aug·04·2017 

Travel ODC$ 
Award/Fl•ed 

Tota l Price 
Fee 

1620 31,574 20 

354.00 72,812.00 

755.58 28,151.58 

2,029.28 404,229.28 

941.28 24,089.28 

1,389.28 28,699.28 

1,581.28 153,780.28 

1,052.00 67,692,00 

834.72 305,951.72 

8,953.62 1.116,979.62 

Total Extended Price 1,116,979.62 
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